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(The purpose of this document is to collect weekly input for the ITAC)  

 
 
 Project Name  

 
JUSTIS Access to Driver Photographs 

From the District of Columbia Department of Motor Vehicles 
 

 
 Executive Summary 

 
This project is to make the driver’s photographs maintained by the D. C. Department of Motor Vehicles 
available through an inquiry initiated as a tool of the JUSTIS system.  The JUSTIS system currently interfaces 
with the Department of Motor Vehicles (DMV) DESTINY information system in obtaining drivers’ license 
information and vehicle registration data. The ITAC desires to expand this interface to include DMV driver 
photograph data that is stored within DESTINY. 
 

 Major Activities Completed This Reporting Period 
 

1. Verified funding is available.  
2. Sent DMV SOW to Procurement Officer 
3. Ms. Ware enters project on the automated procurement system – PASS – and will coordinate 

with the Procurement Officer. 
  

 Major Activities Planned for Next Reporting Period 
 
Contractor: 
 1. N/A 
 
Subcontractors: 
 1. N/A 
 
 
Project Management: 
 

1. Support any requirement for PASS process  
2. Schedule coordination meeting with OCTO 
3. Brief Dave Kennamer for coverage in my absence. 
 

 Project Schedule  
 
  This will be a fixed price contract with a maximum nine (9) month schedule. 
   
   Start date was: __dd/mm/yyyy___.  
  
  The project in its _nn_ day on the date of this report. 
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 The project is/is not on schedule.  If not, why not, how long. 
 
 Project Cost 

 
 
 Total baseline budget 
       Revised budgets and justification/authorization for revisions 
       Budget Spreadsheet 

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. This project is starting within the fourth quarter of the fiscal year.  This project might 

encounter difficulties in completing the procurement within the procurement and fiscal rules 
and policies of the District of Columbia. 

 
Closed Issues of Concern 

 
1. Resolution: The ITLO received written confirmation of funding. The ITLO has not received 

written confirmation of CJCC support, or the appropriate budget codes allowing a formal 
submission to the Procurement Officer to be made. 

 
2. Resolution: Ms. Ware has entered the project into the PASS system and will coordinate with 

Bruce Witty. The ITLO was informed the project must be entered on the PASS system.  We 
have asked the Procurement Officer for information concerning who is allowed to do this and 
how.  

 
 
• Related Projects 
 

1. SHIELD 
2. JUSTIS Phase Four  
3. US District Court Participation  
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